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Bishop Sunland Solid Waste Site
Compliance Completed by Completed by Completed by Completed
14-AA-0005 accomplished | December 31, 1995 March 31, 1996 June 30, 1996 | beyond
by: (3 month) (6 month) (9 month) 9 months
PSR Notice and August 30, 1995 ,
Order 95-01 COMPLETE
RDSI Notice and Auguet-30-1896 ' REVISE TO
Order 95-01 . 7-1-98
Security Notice and December 29, 1995
Order 95-01 4 COMPLETE
Daily cover Notice and December 29, 1995 COMPLETE
Order 95-01
Hazardous Waste Notice and December 29, 1995 /
Screening Order 95-01 COMPLETE
losive gas Notice and December 29, 1995 /
itoring plan Order 95-01 COMPLETE
Implement gas Notice and COMPLETE July 31, 1996
monitoring plan Order 95-01
Closure plans Notice and February-1,-1996- . REVISE TO
Order 95-01 / 7-1-98
/
Financial assurance Notice and January 31, 1996
Order 95-01 COMPLETE
CEQA Notice and July 1, 1996
Order 95-01 . COMPLETE
SWFP revision Notice and
application Order 95-01 REVISE TO | 7-1-98
Operating liability Notice and August 15, 1996
Order 95-01 COMPLETE
Draft revised SWFP LEA REVISE TO | Qctoberis,
8-1-98 1986

10-1




Attachment 1

Page 2
Corrective Work Plan
September 26, 1995
Page 3
Lone Pine Landfill
Compliance Coﬁ\pleted by Completed by Completed by | Completed
14-AA-0003 accomplished | December 31, 1995 March 31, 1996 June 30, beyond 9 months
by: (3 month) (6 month) 1996
(9 month)
RDSI Notice and March-1—1906 REVISE TO
Order 95-02 Y 11-1-98
Security Notice and COMPLETE | Juy 31, 1996
Order 95-02
Daily cover Notice and June 28, COMPLETE
Order 95-02 1996
Hazardous Waste Notice and December 29, 1995
Screening Order 85-02 COMPLETE
Explosive gas Notice and December 29, 1995
monitoring plan Order 95-02 COMPLETE
Implement gas Notice and July 31, 199€ ,
monitoring plan Order 95-02 COMPLETE
Closure plans Notice and July31-1995 REVISE TO
Order 95-02 11-1-98
Financial assurance Notice and January 31, 1996
Order 95-02 - |COMPLETE
CEQA Notice and ; July1, 1996
Order 95-02 COMPLETE
SWFP revision Notice and REVISE TO |-Auguet-15-1896
application Order 95-02 11-1-98 .
Operating liability Notice and COMPLETE | August 15, 1996
Order 95-02
Litter Control Notice and REVISE TO | Augusti—986
Order 95-02 9-1-98
Site attendant Notice and July 31, 1996
Order 95-02 COMPLETE
Dust Control Notice and December 29, 1995 COMPLETE
Order 95-02
Draft revised SWFP | LEA REVISE TO  |12-1-98 | gesopents4006
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Independence Landfill
Compliance Completed by Completed by Completed by | Completed beyond
14-AA-0004 accomplished | December 31, 1995 March 31, 1996 June 30, 1996 | 9 months
by: (3 month) (6 month) (9 month)
PSR Notice and \ January 2, 1996
Order 95-03 COMPLETE
RDSI Notice and REVISE TO | Mereh-+—31887
Order 95-03 9-1-08
Security Notice and COMPLETE June 1, 1997
Order 95-03
Daily cover Notice and COMPLETE June 1, 1997
Order 95-03
Hazardous Waste Notice and December 29, 1995
Screening Order 95-03 COMPLETE
Explosive gas Notice and December 29, 1995
monitoring plan Order 95-03 COMPLETE
implement gas Notice and COMPLETE July 31, 1986
Qwonitoring plan Order 95-03
- losure plans Notice and REVISE TO | March1,19Q7
Order 95-03 9-1-98
Financial assurance Notice and January 31, 1996
Order 95-03 COMPLETE
CEQA Noti d June 30, 1997
Order 9503 COMPLETE | ™"
SWFP revision Notice and REVISE TO | August1,1997
application ’ Order 95-03 9-1-98
Operating liability Notice and COMPLETE August 1, 1997
Order 95-03
Litter Control Notice and COMPLETE June 1, 1997
Order 95-03
Attendant Notice and June 1, 1997
Order 95-03 v COMPLETE
Draft revised SWFP | LEA REVISE TO |10-1-98 Oetoberi—1987
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Shoshone Landfill
Compliance Completed by Completed by Completed by | Completed
14-AA-0006 accomplished | December 31, 1995 | March 31, 1996 June 30, beyond 9 months
by: (3 month) (6 month) 1996
{8 month)
PRR LEA February2, 1996 |COMPLETE
PSR Notice and November 1, 1995 COMPLETE
Order 95-04
RDSI Notice and REVISE TO | Mareh-$-1008
Order 95-04 10-1-98
Securi Nofice and May 1, 1998
ey 0&&9504 COMPLIES -- OPERATIONAL |CHANGE 2y
Daily cover Notice and May 1, 1998
Order 95-04 COMPLETE
Hazardous Waste Notice and December 29, 1995
Screening Order 95-04 COMPLETE
Explosive gas Notice and December 29, 1995 COMPLETE
monitoring plan Order 95-04
Implement gas Notice and July 31, 1996
monitoring plan Order 95-04 COMPLETE ’
Closure plans Notice and REVISE TO Ocloberi-1997
Order 95-04 10-1-98
Financial assurance Notice and January 31, 1996 COMPLETE
Order 95-04
CEQA Notice and REVISE TO| june30,-190a
Order 95-04 10-1-98
SWFP revision Notice and REVISE TO| June-15-1998
application Order 95-04 10-1-98
Operating liability g:)::re gasn-:iJ4 January 2, 1996 COMPLETE
Litter Control Notice and COMPLIES -- OPERATIONAL |[CHANGE May 1, 1998
Order 95-04
Attendant Notice and COMPLIES -- OPERATIONAL |[CHANGE May 1, 1998
Order 95-04
Fire Control Notice and November 30, 1995 COMPLETE
: Order 95-04
Compaction Notice and November 30, 1995
Order 95-04 COMPLETE
Slopes Notice and Novembe:30,-1995. REVISE TO
Order 95-04 7-1-98 ~
Draft revised SWFP LEA REVISE TO 11-1-98 s%s-wos
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Tecopa Landfill
Compliance Completed by Completed by Completed by | Completed
14-AA-0007 ;cwmphshed December 31,1995 | March 31,1996 | June 30, beyond 9 months
y (3 month) (6 month) 1996
(9 month)
PRR LEA March 2, 1996 COMPLETE
PSR Notice and December 1, 1995 COMPLETE
Order 95-05
RDsI Notice and December 1,
Order 95-05 1998
Security Notice and ! May 1, 1999
Order 95-05
Daily cover Notice and May 1, 1999
Order 95-05
Hazardous Waste Notice and December 29, 1995 COMPLETE
Screening Order 95-05
Explosive gas Notice and December 29,1995
monitoring plan Order 95-05 COMPLETE
Implement gas Notice and COMPLETE July 31, 1996
onitoring plan Order 95-05
Closure plans Notice and REVISE TO | Mareh-1—1008
Order 95-05 5-1-98
Financial assurance | Notice and January 31,1996 | cOMPLETE
Order 95-05
CEQA Notice and June 30, 1999
Order 95-05
SWFP revision Notice and June 15, 1999
application Order 95-05
Operating liability Notice and February 2,1996 | cOMPLETE
Order 95-05
Litter Control Notice and May 1, 1999
Order 95-05
Attendant Notice and May 1, 1999
Order 95-05
Fire Control Notice and November 30, 1995 COMPLETE
Order 95-05
Compaction Notice and November 30, 1995 COMPLETE
Order 95-05
‘onﬁned unloading Notice and May 1, 1999
B Order 95-05
Draft revised SWFP LEA August 15, 1999
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